
Ongoing Contracts < 100% Completed
with Estimated Completion Date > 09/05/2005

with Aerially Deposited Lead (Type Y)
Sorted by Estimated Completion Date

District Ea Description Units
Bid 

Price
Bid Qty Bid Amt

Work 
Compl
eted 
Pct *

Award Date
Est Comp 

Date
Resident Engineer

04 0T1444 ROADWAY EXCAVATION (TYPE Y) (AERIALLY  DEPOSITED LEAD) M3 15 2,950 44,250 78 12/11/02 10/12/05 Mahantesh Anigol
07 046024 STRUCTURE EXCAVATION (TYPE Y) (AERIALLY  DEPOSITED LEAD) M3 18 3,150 56,700 71 04/15/04 11/23/05 Andy Soheili
07 046024 ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 960 3 2,880 71 04/15/04 11/23/05 Andy Soheili
12 0F5704 ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 250 4 1,000 8 02/11/05 12/13/05 Jay Joubeen
07 1069U4 ROADWAY EXCAVATION (TYPE Y) (AERIALLY  DEPOSITED LEAD) CY 12 30,600 367,200 97 01/09/02 02/01/06 Gamal Tawfik
07 1069U4 STRUCTURE EXCAVATION (TYPE Y) (AERIALLY  DEPOSITED LEAD) CY 4 3,280 13,120 97 01/09/02 02/01/06 Gamal Tawfik
08 4567V4 ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 9 10,300 92,700 2 04/07/04 03/24/06 Owen Spencer
07 0510A4 STRUCTURE EXCAVATION (TYPE Y) (AERIALLY  DEPOSITED LEAD) M3 40 131 5,240 67 12/17/03 04/15/06 Darrell McKenzie
04 229014 ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 12 16,800 201,600 62 11/14/03 05/06/06 Alfonso Gonzalez
07 040104 ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 23 520 11,960 3 10/29/04 05/24/06 Raj Punjabi
07 040104 STRUCTURE EXCAVATION (TYPE Y) (AERIALLY  DEPOSITED LEAD) M3 20 680 13,600 3 10/29/04 05/24/06 Raj Punjabi
07 178704 ROADWAY EXCAVATION (TYPE Y) (AERIALLY  DEPOSITED LEAD) M3 30 1,040 31,200 82 05/20/03 06/30/06 Maher Subeh
07 178704 STRUCTURE EXCAVATION (TYPE Y) (AERIALLY  DEPOSITED LEAD) M3 22 800 17,600 82 05/20/03 06/30/06 Maher Subeh
12 1072U4 ROADWAY EXCAVATION (TYPE Y) (AERIALLY  DEPOSITED LEAD) M3 15 630 9,450 70 12/06/02 07/28/06 Da Ken Bui
07 0607U4 STRUCTURE BACKFILL (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 49 390 19,110 60 04/26/02 08/17/06 Dragan Buha
07 0607U4 STRUCTURE EXCAVATION (TYPE Y) (AERIALLY  DEPOSITED LEAD) M3 24 640 15,360 60 04/26/02 08/17/06 Dragan Buha
07 0607U4 ROADWAY EXCAVATION (TYPE Y) (AERIALLY  DEPOSITED LEAD) M3 10 53,400 515,310 60 04/26/02 08/17/06 Dragan Buha
07 1257U4 STRUCTURE EXCAVATION (TYPE Y) (AERIALLY  DEPOSITED LEAD) M3 5 7,574 37,870 55 04/08/03 10/03/06 Martin Sandoval
07 1257U4 ROADWAY EXCAVATION (TYPE Y) (AERIALLY  DEPOSITED LEAD) M3 11 11,700 128,700 55 04/08/03 10/03/06 Martin Sandoval
07 1198U4 ROADWAY EXCAVATION (TYPE Y) (AERIALLY  DEPOSITED LEAD) M3 20 520 10,400 74 01/17/03 10/26/06 Ali Mashur
07 008704 ROADWAY EXCAVATION (TYPE Y) (AERIALLY  DEPOSITED LEAD) M3 17 1,220 20,130 89 10/02/02 12/01/06 Reda Karout
07 1199U4 ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 55 150 8,250 20 08/20/04 03/05/07 Simon Yeh-Fu Wang
07 1199U4 STRUCTURE EXCAVATION (RETAINING WALL) (TYPE Y) (ADL) M3 28 190 5,320 20 08/20/04 03/05/07 Simon Yeh-Fu Wang
07 1199U4 STRUCTURE EXCAVATION (TYPE Y) (AERIALLY  DEPOSITED LEAD) M3 65 44 2,860 20 08/20/04 03/05/07 Simon Yeh-Fu Wang
07 1199U4 STRUCTURE BACKFILL (RETAINING WALL) (TYPE Y) (ADL) M3 61 380 23,180 20 08/20/04 03/05/07 Simon Yeh-Fu Wang
04 253804 ROADWAY EXCAVATION (TYPE Y) (AERIALLY  DEPOSITED LEAD) M3 15 1,100 16,500 63 02/13/03 04/05/07 Darin Kishiyama
07 201204 ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 10 3,150 31,500 0 03/02/05 04/30/07 David Njoya
07 201204 STRUCTURE EXCAVATION (TYPE Y) (AERIALLY  DEPOSITED LEAD) M3 12 7,444 89,328 0 03/02/05 04/30/07 David Njoya
06 404104 ROADWAY EXCAVATION (TYPE Y) (AERIALLY  DEPOSITED LEAD) M3 60 316 18,960 85 05/21/01 05/11/07 Chris T. Johnson
08 474204 ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 265 44 11,660 85 04/07/04 04/08/08 Michael Spray
07 1178U4 ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 20 37,900 758,000 4 09/28/04 11/24/08 Rudy Cao
07 125204 ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 125 41 5,125 0 02/18/05 03/31/06 Alvaro Carranza
07 1693C4 ROADWAY EXCAVATION (TYPE Y) (AERIALLY DEPOSITED LEAD) M3 15 700 10,500 0 02/16/05 09/28/07 Gilbert Trujillo

Count: 22

* 4 items of work on 3 contracts above showed 0% work completed.
These contracts were recently awarded.
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These contracts were not in the plant establishment period.


	ADL Type Y

